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C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 
 

R. Zaharatos –April 13, 2001 
 

SCHEDULED SHUTDOWN  
 

Booster Mode Switching Studies 
 G-2 Trolley Run 

ATR Line Prep for Future Studies 
 

     Shutdown Begins: April 17, 2001, 0800Hrs. 
       

           Shutdown Ends: April 17, 2001, 1300Hrs.  
     

      
Machine Areas Access:   Booster No Access for Studies              
     AGS                 No Access    
    SEB              Controlled Access 
    ATR/U Restricted Access   

      V Line  Controlled Access 
 Linac   Controlled Access 
 

 
PRIMARY JOBS 

 
JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 

 
 
AGS EXTERNAL EQUIPMENT 
 
 1. Gamma Tr P. S.'s maintenance(A,C, G, I,K, and E10 Modulator Houses)   
 
 
ATR LINE 
 
 1. Install vacuum pipe(4hrs.) 
 2. WD1-8 turn-on check-out(White Sheets-4hrs.) 
 3. Instrumentation set-up and check-out(1-2hrs) 
 
G-2 
 
 1. Trolley Run 
 
 
V Line 
 
  1. Check/add water to V Target pump skid.  
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SHUTDOWN SCHEDULE  
 

17 April 0800   G-2 beam off.  Begin Trolley Run 
     Booster Mode Switching Studies Begin 
     BTA Beam Lockout(no AGS injection to accommodate WD1-8 
     RS Loto removal for turn-on /checkout) 
     ATR Maintenance period begins(UGE1 and UGE2 to Restricted 
     Access) 

   All equipment not used for studies - set to off or standby. 
 
1200   ATR maintenance/set-up ends 
   Replace ATR RS LOTO and sweep ATR for beam 
    
1300   HEP set-up for G-2 
 
 


